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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
00045 See Block 16C NAR-10-NH-0046

6. ISSUED BY CODE NAR-NAA-MKNOWLES 7. ADMINISTERED BY (If other than Item 6) CODE lNAR—SAME AS ISSUIM
National Archives and SAME AS ISSUING ADDRESS

Records Administration (NAA)

8601 Adelphi Rd Rm 3340

Attn: Michael Knowles (301)837-1987

College Park MD 20740

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
LOCKHEED MARTIN CORPORATION

9221 CORPORATE BLVD 9B. DATED (SEE ITEM 11)
ROCKVILLE MD 20850-3245
< 10A. MODIFICATION OF CONTRACT/ORDER NO.
NAMA--04-C-0007
10B. DATED (SEE ITEM 13)
CODE 011367237 FACILITY CODE 02/25/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended, [Jis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $7,205,094.00

See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor is not, [T]is required to sign this document and return ___O___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to correct two (2) typos in modification number 00044
and to incrementally fund CLINs: 0301, 0302, and 0305.

1. Correct Line Item 0044, entitled "CLIN 0302 - Annual Program Execute (APEX) Cost", page
2 of 3, column (F), Standard Form 30 (continuation sheet): Change column (F) total from:
$7,923,061.00 to: $7,932,;061:.00.

2. Correct Line Item 0071, entitled "Option Yr. 4 - CLIN 04312 - Award Fee for Engineering
Increment 3 Extension Reserved" to "Option Yr. 4 - CLIN 0404 - Award Fee for Engineering
Increment 3 Extension Reserved."

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem SA or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

MICHAEL W. KNOWLES
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OFAMERICA
- -~

16C. DATE SIGNED

laL//a J2co7

(Signature of person authorized to sign) (SignatuPe of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
NAMA--04-C-0007/00045

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(A)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0043

0044

3: The total estimated cost and funded value for
CLIN 0301, Engineering Increment 3, is
established at $18,986,788.00 and the total
funding allocated to CLIN 0301 is increased from:
$10,824,566.00 by: $4,122,000.00 to:
$14,946,566.00.

4. The total estimated cost and funded value for
CLIN 0302, Annual Program Execution, (APEX) is
established at $7,932,061.00 and total funds
allocated to CLIN 0302 is increased from:
$5,000,000.00 by: $1,500,000.00 to: $6,500,000.00.

5. The total estimated cost and funded value for
CLIN 0305, Operations and Support, (O&M) is
established at $4,881,923.00 and total funds
allocated to CLIN 0305 is increased from:
$3,298,829.00 by: $1,583,094.00 to: $4,881,923.00.

Change Item 0043 to read as follows (amount shown
is the total amount):

OPTION YEAR 3 PERIOD OF PERFORMANCE:
04/01/2009 - 03/31/2010

CLIN 0301 - Increment 3 (I3) IAW with Statement
of Objectives and requirements outlined in ERA CO
Letter 09-122, dated 13 May 09.

Incrementally Funded Amount: $14,946,566.00

Amount: $10,824,566.00

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2113D
—XXX-XX-XXXXKXXXKXX-XXXXXXXKXX -XXXXXXXKXX

Funded: $0.00

Amount: $8,162,222.00

Accounting Info:
NARO303SE1012-2010-183201-NAR0301000-3151-NAR2113D
0:9:9:60.0.60.9.9.9.0:0.0:9.0.€.0:9.0:0.0.0:9.0.C.0.9.0:9.9.9.0.0.4

Funded: $4,122,000.00

Change Item 0044 to read as follows (amount shown
is the total amount):

CLIN 0302 - Annual Program Execution (APEX)
Costs

APEX will cover general infrastructure-type
Continued

18,986,788.00

7,932,061.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
NAMA--04-C-0007/00045

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO.
(R)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0047

estimated costs necessary to execute the total
ERA program, (e.g. Program Management,
Configuration Management, Program Architecture,
Engineering leadership, Quality Assurance,
Financial Management, etc.) Provide data and
reports in accordance with the Contract Data
Requirements List.

Incrementally Funded Amount: $6,500,000.00

Amount: $5,000,000.00

Accounting Info:
NARO303SE0911-2009-183201-NAR0301000-3151-NAR2113D
0:9:0:60.0.6:0.:9:0:0.9.0:0.9.6:0:0.0.9.0:9.9.9:€5.9.9.6:9:0.9.9.0:¢

Funded: $0.00

Amount: $2,932,061.00

Accounting Info:
NARO303SE1012-2010-183201-NAR0301000-3151-NAR2113D
— XXX -XX-XXXXKXXKXKKX XX XX XXXXX -XXXXXXXXX

Funded: $1,500,000.00

Change Item 0047 to read as follows (amount shown
is the total amount):

CLIN 0305 Operations and Support (0O&M)

IAW Systems Operation and Support SOW - CLIN
0206, dated 22 January 2009

0O&M includes all labor for the operation and
maintenance of equipment, system administration
and support (computer and network operations,
training, help desk), and materials (parts,
supplies, media, etc.) Provide data and reports
in accordance with the Contract Data Requirements
List.

Incrementally Funded Amount: $4,881,923.00

Amount: $3,298,829.00

Accounting Info:
NARO303SE0911-2009-610001-NAR0301000-2513-NAR2111M
= XXX - XX - XX XXX XXX - XX XX XXKXXKX -XXXXXXXKXX

Funded: $0.00

Amount: $1,583,094.00

Accounting Info:
NARO303SE1012-2010-610001-NAR0301000-2513-NAR2111M
= XXX -XX-XXXXKXXKXXKX XXX KXXXXKXKX-XXXXXXXXX

Continued

4,881,923.00

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR OR CONTRACTOR
LOCKHEED MARTIN CORPORATION

ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (E)

Funded: $1,583,094.00
Change Item 0071 to read as follows (amount shown
is the total amount):

0071 Option Yr. 4 - CLIN 0404 - Award Fee for 0.
Engineering Increment 3 Extension
Reserved

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
FAR (48 CFR) 53.110



